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Program Co-Sponsored By:

Wednesday, February 25, 2009
Washington State

Convention & Trade Center
Downtown Seattle, WA

TIGHTENING CONSTRUCTION PHASE PRACTICES

Ron Leaders, Program Chair, an engineer, lawyer and principal in Contract Solutions Group,
emphasizes the use of  innovative contracts and dispute avoidance/resolution techniques in his practice,
encouraging clients to use equitable project risk allocation, improved contract documentation and
more effective contract administration to reduce project cost growth and avoid claims.  Ron’s
involvement as an attorney or arbitrator in more than 40 construction arbitrations involving claims
in excess of  $60 million provides insights to identify and avoid potential construction claims and
to effectively resolve construction disputes and claims.

Richard Andrews has worked in the Constructing Engineering profession for over 45 years in
both public and private organizations.  His focus is on developing working environments that
capitalize on creative team dynamics.  He is a former President of  the Washington Chapter of
APWA, and is a frequent presenter on methods to improve the design and construction process
for public entities.

Craig D. Jackson, P.E., is a senior construction manager for CH2M HILL's Bellevue office with
more than 23 years experience in the transportation industry.  He has worked for DOTs as a
project and resident engineer, County Government as a County Engineer and is currently
managing the Coal Creek Parkway reconstruction project for the City of  Newcastle.

PRESENTERS

An extended financial downturn in the economy will create significant risks and challenges on
public and private construction projects to complete projects on schedule and within budget.
These challenges include:

    Tighter project budgets
 Increased contractor claims

 More competitive bidding at lower contingencies
 Cash-flow problems with vendors or subcontractors

 Increasing risk of contractor default
 Reduced owner staff levels

This program is designed for key project decision-makers and their advisors and project man-
agers to understand how to effectively avoid or mitigate increased project risks which will
arise as a result of  the troubled economy and increasing pressures on contractors to stay in
business.

Construction Phase Focus:  This workshop supplements the well-attended December 2008
workshop which focused on pre-construction practices.

 



Need More Info?
Contact Jeri Jennings by phone (206) 463-7487 or Email at: jjennings@contractsolutionsgroup.com
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8:30 Program Overview

8:45 Improving Project Team Performance
� Doing more with shrinking budgets
� Dealing with a bid that’s substantially below Engineer’s
     estimate
� Contractor reputation of excessive change orders and
     claims
� Contractor is uncooperative or belligerant in dealing
     with Owner
� Case Study ~ Techniques to improve project team
     performance

10:15 Break

10: 30 Enforcing Compliance with Contract
Requirements
� Dealing with Contractor failure to submit schedules
� Responding to excessive Contractor requests for info
� Managing unreasonable Contractor change order
     requests
� Case Study ~ Improving Contractor compliance with
     contract requirements

12:00 Lunch (on your own)

1:15 Reducing Claims Through Improved
Construction Management
� Avoiding claims from inspection activities
� Avoiding claims from designer activities
� Limiting contractor claims by entitlement analysis
� Closing out contracts to minimize late claims
� Case Study ~ Reducing Contractor Claims

2:45 Break

3:00 Effective Resolution of Change Orders
and Claims
� Skills and expertise of claim resolution team
� Effective negotiation strategies to resolve disputes
� Techniques to avoid impasse and expedite claim
      resolution

4:30 Questions and Answers with Panel

DATE:   Wednesday, February 25, 2009

TIME:    8:30am to 5:00pm

COST:   Early Bird Savings!
           Registration Received Before:  February 13, 2009
           $ 199.00 Government Entity: First person;

   $ 189.00 each additional Gov’t Entity person
           $ 259.00 Private Firm: Each Person
         After February 13,  Add $20.00 Per Person

LOCATION:
Washington State Convention & Trade Center
Meeting Room #2AB (Level 2)
800 Convention Place
Seattle, WA  98101
(206) 694-5000 / www.wsctc.com

WHO SHOULD ATTEND?
Public Works Professionals
Private Project Owners / Developers
Contractors / Subcontractors
Attorneys
Risk Managers / Financial Officials
Public Utilities
Design Professionals

CREDITS: This program is pending approval by the
Washington  State Bar for 6.75 General CLE credits; and
meets requirements for  continuing education for Engineers
and Architects. Certified Construction Managers will earn
1 point towards CMCI recertification.

COURSE MATERIALS:
Each participant will receive a set of materials, prepared
by the presenters especially for this workshop which will
be invaluable as a future reference.

WHY ATTEND?
Project owners and their advisors need to be prepared to
respond effectively to increased project risks and claims
which will arise as a result of the troubled economy.  History
has shown there are more construction disputes in a down
economy.  The projected depth of this economic downturn
indicates project owners should be prepared for a significant
and contentious claims environment.

INTERACTIVE WORKSHOP AND Q & A
Highly qualified public owner management, contracts,
construction management and claims resolution profession-
als will provide insights and practical tips on improving your
practices to avoid and manage cost growth from change
orders and  claims.  Learn how to improve your construction
administration and claim resolution practices. Bring your
questions for discussions with our panel and your colleagues.

Forward completed form(s) via fax or mail to:
 CONTRACT SOLUTIONS GROUP

 PO Box 775
 Vashon Island, WA  98070
 Phone: (206) 463-7487
 Fax:     (206) 463-7488
Registration confirmed by Email to each attendee.  Registration closed
2 business days prior to program. Cancellation and Refund Policy:
All cancellations must be received 2 days prior to the seminar and
are subject to a $50 administrative fee.

REGISTRATION

PAYMENT METHOD:

Please copy and complete this page  for each person attending from your agency/firm.

Agency/Firm Name: _____________________________  Name of Attendee: ________________________________

Attendee Title: _________________________________   Attendee Phone: __________________________________

Attendee Email: _________________________________________________________________________________

Mailing Address: ________________________________________________________________________________

Agency/Firm Contact Person (if different)_____________________________________________________________

Contact Email: __________________________________ Contact Phone: ___________________________________

66666

� WCIA Member Entity:  First Attendee, No Payment
Limited to first 25 WCIA member entities to register

� VISA/MC/AMEX for $__________
Card # _________________________Exp___/___
Name on Card_____________________________
Authorized Signature _______________________

� Check Enclosed, Payable to: Contract Solutions Group
� Check To Follow, Expected Payment Date:__________
� Bill Me (provide PO # if required):________________

WORKSHOP  SCHEDULE

 

 REGISTER BY FEBRUARY 13TH

FOR EARLY BIRD SAVINGS!


